
DAILY SUMMARY REPORT 375453 
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Report No.: BCF(10/23/01) Date: October 23,2001 

Weather: Overcast, 72° 

Description of Delivery Order: Perform tasks necessary and incidental to the completion of work as described in EPA 
Delivery Order #019, as well as work directed or requested on Daily Work Orders as provided by OSC. 

Personnel and Work Schedule: Hours: See 1900-55 form 

R. Moody 
M. Cantor 
P. Moschetta 
J. Schopen 

Equipment Utilized: 
See 1900-55 form. 

Health and Safety Topics: Discussed daily agenda, work assignments and potential hazards associated with today's 
planned activities. Safety topic included a discussion oh location of emergency equipment and emergency contingency 
plans. 

Work Performed by the Contractor: Resumed work activity at the site. Moved boom to warehouse per Daily Work 
Order Item 11. Secured hatches affiliated with pipes in the AST containment area per Item 13. Securely bolted AST top 

hatches per Item 15. Trimmed tops and bottoms of plywood covering the access hatches per item 16. Relocated hoses 

from various areas to the warehouse per Item 19. Commenced work on several other Daily Work Order Items including 
capping remaining open pipes (Item 5), securing the green and blue tankers (Item 26), and policing the site for trash 
(Item 31). Completed additional items as verbally requested by OSC Budroe including cleaning up oil that had seeped 
from an in-line strainer located in the tank truck loading/unloading area and filling/grouting in the standpipe on UST1. 



DAILY SUMMARY REPORT 
BCF OIL REFINERY SITE 

CONTRACT NO. 68-S2-99-07, DO# 019 

Level of Protection: DATE: October 23.2001 

Level "D" - General site activities. 

Work Performed by Subcontractors: 
No work performed by subcontractors today. 

Request for Changes in Method or Scope and Specific Direction Received from OSC: 
Nona 

Documents Submitted: None. To: 
Document: 

Meetings Held, Subject Matter (Decisions): 
Conducted morning briefing with all staff to discuss today's planned agenda, work assignments and the safety topic. 
Discussed tasks accomplished today at the end of the work day with OSC Budroe. 

Planned Activities: 

Activities planned for tomorrow include mobilization of an excavator, receipt of two loads of fill dirt and purchasing mater
ials necessary to complete work items described in the Daily Work Order. Plan to continue work on items described on 
the Daily Work Order. 

WRS Response Manager Robert Moody 

EPA On-Scene Coordinator Thomas Budroe 




